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Program Element Oct Nov |Dec Jan Feb Mar Apr May | Jun Jul Aug | Sep Oct
AGS-Booster-Tandem Startup .
RHIC Cryo Cooldown -
RHIC Cryo Operation _
RHI C Systems Test (Ramping etc, no beam) As Required
RHIC Cryo Standby(or off)
RHIC Startup with beams -
RHIC Research with colliding HI beams _ .
RHI1 C Research with colliding pp beams .
AGS Polarized Proton Studies (No SEB) -
AGSFe0.6-1 GeV/n (SEB-NASA, E957) .
AGS 25 GeV/c Protons (FEB-E821) ! _
AGS 25 GeV/c Protons (SEB-E949/E930/E931) g-2 cr y'ﬁ star |t up| C-Line Only
AGS 25 GeV/c Protons (FEB-E955) .
AGS 25 GeV/c Protons (FEB-E951/E956) N m M

Shutdown




